
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:04 PM

Run date

Time

Reviewer: Soheilifard, Saman 06-Oct-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 169 Date: 30-Sep-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 387

Inspection Type: Intermittent

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower crane , & work on the
struts . They started at 7:00 AM.

Barry , & Steve had to work on the struts . Crews had to pretension the bolts on the struts at 43 & 48
meters elevations . Crews had to prepare their tools & equipment. They started at 7:30 AM.

Tony & Kevin had to work on the I beam & slider beneath cockpit . Crews had to disassemble the I
beam , fly & store it on the the barge . Crews started at 7:20 AM. They were done at 8:10 AM.

After that , crews joined the other crews on the tower crane to pretension & test the bolts .

Carlos , Samuel , Augie , & Jacob had to work on the 50 millimeter bolts on the tower crane 24
bolts on each section . Crews had to pretension the bolts .

In addition tot hat , crews had to work with Smith Emery QC Salvador on testing the bolts using
hydraulic torque equipment . Crews started at 7:15 AM. At the end of the shift crews had completed 3
sections . All crews were done at 5:10 PM. They left at 5:20 PM.

Earl & Ian came to the site at 3:00 PM. Crews had to work on the temporary tower , East side South
gusset at 12:00 meters elevation . Crews had to bring the gusset to the site , & prepare to work on welding
tomorrow . They left at 4:00 PM.

Rick , & Carlos came to the site at 3:45 PM. Crew shad to work on house keeping on the top of the
footing box . Crews were done at 4:15 PM.

No activities were performed on the top of the footing box or inside the tower shafts .

At 9:00 AM. I had to deliver grout cubes to Sacramento Trans Lab . I was back at 1:00 PM.

Bid Item: 053 T-L01-CBG.05304-0120F4 Tower Lift 01 Cross Bracing

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 0.50 0.00 0.50

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.50 0.00 0.50

APP IAN MURPHYIronworker 0.00 1.00 0.00 1.00

FOR EARL CLAYBORNIronworker 0.00 1.00 0.00 1.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 169 Date: 30-Sep-2010 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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